
 

 
 
 

 

 
CCEENNTTRRAALL  BBRRAANNCCHH  

 
Currently Under Rehabilitation: 
 
♦ Garrison Project (Omaha District.) – Francis Unit runner replacement and rewind.  Fieldwork 

started in late 2001(Alstom).  Unit 5,4 & 3 have been completed – work is underway on Unit 
1.  One additional unit to complete.  
 

♦ Ft. Peck  (Omaha District) – Rewind –Unit 3, Awarded to Alstom.  
 
♦ H.S. Truman (Kansas City District) – Replace main unit breakers.  Awarded to Diamond 

Electric.  
 

♦ Truman (Kansas City District) – Governor replacement.  6 Governors, Awarded to GE Global 
Services. 

 
♦ Narrows (Vicksburg District)– Rewind three generators.  Awarded to NEC. 
 
♦ McCook Pump Project (Chicago District) – 2 vertical shaft pumps, 330cfs (1 @ 150’ & 1 @ 330’) 

rated HD.  Motor, controls and valve replacement.  P&S complete.  Awarded summer 2002, 
Walsh Construction. 

 
♦ Whitney (Ft. Worth District) – Switchgear replacement. Awarded to Koontz Electric.   
 
  Upcoming Work: 
 
♦ Ozark Project (Little Rock District) – 5 Units, 308 inch slant axis Kaplan Units at Ozark with 

option for 3 more at Webbers Falls.  Runner replacement, and gearbox work.  This project is 
currently bidding.  

♦ Dennison (Tulsa District) – Rewind 2 units, 35 MW each, Awaiting  award.  Customer 
funded. 

♦ Webbers Falls (Tulsa District) – 3 units, 308 inch slant axis Kaplan Units.   Work combined 
with Ozark rehab as optional items.  Runner replacement, and gearbox work.  P&S complete.  
Awaiting new start authorization and funding source.  

♦ Webbers Falls (Tulsa District) – Rewind all 3 generators.  P&S complete.  Awaiting funding 
source.  

♦ Webbers Falls (Tulsa District) – Replace main unit circuit breakers.  Awaiting funding source. 

♦ Ft. Gibson (Tulsa District) – Replace exciters on 4 units, P&S underway, Customer funded. 

♦ Keystone (Tulsa District) – Replace and relocate switchgear on 2 units. P&S underway. 
Customer funded. 



 

 
 
 

 

♦ Wolf Creek  (Nashville District) – 6 Units, 175 inch Francis Units.  Rehab report underway. 
Will be submitted fall of 2003. 

♦ Center Hill (Nashville District) – 3 Units, 175 inch Francis Units.  Rehabilitation report will be 
re-submitted in fall of 2004. 

♦ Barkley (Nashville District) – 4 Units, 302 inch Kaplan Units.  Rehabilitation report will be re-
submitted in 2004. 

♦ Old Hickory (Nashville District) – 4 units, 267inch Kaplan Units.  Rehabilitation report will 
be submitted in fall of 2004.   

♦ Wolf Creek/Center Hill (Nashville District) – Rehabilitate overhead bridge cranes.  Advertise 
in late 2004. 

♦ Center Hill (Nashville District) – Rewind three generators.  Advertise in 2005.  

♦ Wolf Creek Rewind (Nashville District) – Rewind one generator including new core with 
option to rewind one more generator.  Advertise in late Summer 2004. 

♦ Garrison Project (Omaha District) – Balance of electrical power train (main unit transformers, 
breakers, Exciters, Switchyard renovation), addendum to the Major Rehab study forwarded 
to HQ-USACE for approval, 9 Mar 04. . 

♦ Fort Randall (Omaha District) – 8 units, 204 inch Francis Units.  Rehabilitation study 
submitted March 2002. The report was approved.  Awaiting new start authorization and 
funding.  

♦ Big Bend Rewind (Omaha District) – Rewind two generators, with options for 3 more.  
Advertise when funding is found.  

♦ Gavins Point (Omaha District) – Replace main unit circuit breakers.  Advertise when funding 
is found. 

♦ Ft. Peck (Omaha) – Replace excitation systems.  Advertise when funding is found.  

♦ Oahe (Omaha District) – Replace main unit circuit breakers.  Advertise when funding is 
found. 

♦ Whitney (Ft. Worth District) – Turbine runner replacement/Generator Rewind, 2 units, 130 
inch Francis units.  Advertise summer 2004. 

♦ Whitney (Ft. Worth District)- Powerhouse peripherals contract.  P&S currently underway.  
Expected advertise date Fall 2004. 

♦ Narrows (Vicksburg) – Replace three excitation systems.  Awaiting advertising. 

 

 

 



 

 
 
 

 

Future Rehabilitation Investigations/Reports: 

♦ Fort Peck  (Omaha District) – 5 ea, various sized Francis Units - Rehab report scheduled to 
start Oct 2004. 

♦ Denison (Tulsa District) – 2 ea, 192 inch Francis Units - Rehab report start not scheduled. 

♦ Table Rock (Little Rock District) – 4 ea, 159.5” Francis Units.  Rehab report start not 
scheduled 

♦ Dale Hollow Project (Nashville District) – 3 ea, 114 inch Francis Units - Rehab Report start not 
scheduled. 

♦ Cheatham Project (Nashville District.) – 3 ea, 274 inch Kaplan Units - Rehab Report start not 
scheduled. 

♦ Robert S. Kerr (Tulsa District.) – 4 ea, 290 inch Kaplan Units - Rehab Report start not 
scheduled. 

 

 

 


